SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:46PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 047 Const Calendar Day: 891 Date: 16-Feb-2012  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:30am  06:30 pm Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 19-Sep-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

Diary: Dispute
Cable Hauling
Inspection of cable anchorage at east end. Track progress of FW Spencer field work. .
04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Hauling 067 C-PWS-046.067 -
| arrived at the east end anchorage at 0730. Talking to James Sturgeon, Ironworker foreman in charge of
the north saddle operations, he said that PWS 46N started hauling at 0705. His crew was preparing to
start inserting PWS 44N into the saddle as soon as the tower gave them slack.
On the south side, Kevin Karber said PWS 45S was floated at 0715. | checked the knives for 44S, and
determined they were correctely placed.
0750: Hauling of PWS 46 stop to attach the south W-2 hex clamp and torpedos. At 0840, the W-2 north
hex clamp and torpedo was attached and hauling began again.
0750: The crew began attaching the 44N socket to the east end anchorage. When the socket was
approximately 95% made, the coupling nut could not be advanced further. The crew backed off the nut,
and cleaned the thread of the socket, then screwed the coupling nut back in. The socket was finally
attached at 0840, with 9.5mm stickout, and the face. Adam Roebuck, ABF, directed the ironworkers to
rotate the anchor rod 1 rotation.
0755: Adams Roebuck, ABF, directed the ironworkers to trim anchor rod 37S inside the anchorage.
0910: | walked the main span to check the tiwst of 44N (in the lower winch clamp) and 45N and 45S. PWS
45 was good, but 44N appeared to have a full rotation between the lower winch clamp and the mid-span
platform. | informed ABF about this. It was double checked by ABF and Caltroans and it was determined
there was no net twist.
1100: the crew completed inserting 44S into the saddle. | inspected it and found no crossed wires.
1130: 45S floated to lower winch
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1150: 46S was floated out of the haul rollers

1200: | left the bridge.

1615, the crew completed inserting 45S. | inspected it and determined it was inserted correctly.

1630: | left the bridge.

1500: | returned to the bridge to give Bob Brignano a break. 45S was being inserted into the saddle. At

04-0120F4 Bid Iltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM DAMIAN LLANOS 800 000 000 800 ]
Plumber/Pipefiter ~ INM NARCISO BIAGI 800 000 000 800 ]
Plumber/Pipefitter ~ INM DAVID LAW 800 000 000 800 ]
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FW Spencer crew continued to install 2 1/2" and 4" carbon steel pipe along the north barrier, WB
bridge
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
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